

2207A001

SECTION –B (ESSAY TYPE QUESTIONS)
(5x10=50 Marks)

B.Voc Agriculture
Subject: Business Planning and Project Management
Subject Code: AGR-905
Semester: Sixth
July 2022
Theory (External): 70 Marks
Time: 03 hours

1. What is planning? Explain the nature and limitations of planning?
2. Explain the process and techniques of forecasting?
3. Define the process of project management with the help of suitable examples?
4. Explain the organization structures for project management?
5. Difference between the term planning and forecasting?
6. Explain the PERT model?
7. Define the process of project termination?
8. Explain the concept of project audit with the help of any case study?

==END OF PAPER==

Instructions to the Students

1. This Question paper consists of two Sections. All sections are compulsory.
2. Section A comprises 10 questions of objective type in nature. All questions are compulsory. Each question carries 2 marks.
3. Section B comprises 8 essay type questions out of which students need to do any 5. Each question carries 10 marks.
4. Read the questions carefully and write the answers in the answer sheets provided.
5. Do not write anything on the question paper.
6. Wherever necessary, the diagram drawn should be neat and properly labelled.

Roll Number									

SECTION –A (SHORT/OBJECTIVE TYPE QUESTIONS)
(10x2=20 Marks)

- A. What is known as the primary function of management?
(a) Controlling (b) Planning
(c) Organizing (d) Staffing
- B. Plan can be implemented after the.....
(a) Selecting an alternatives (b) Selecting objectives
(c) Follow up action (d) Developing premises
- C. Which of the following is not a forecasting technique?
(a) Judgmental (b) Time series
(c) Time horizon (d) Associative
- D. Delphi method is used for.....
(a) Judgmental forecast (b) Time series forecast
(c) Associative (d) All of the above
- E. Which of the following is not considered as a risk in project management?
(a) Testing (b) Specification Delays
(c) Product competition (d) Staff turnover
- F. The process each manager follows during the life of a project is known as.....

- (a) Project Management (b) Manager life cycle
(c) Project Management life cycle (d) All of the above
- G. What is PERT analysis based on?
(a) Optionistic Time (b) Pessimistic Time
(c) Most likely Time (d) All of the above
- H. What is the particular task performance in CPM known as...
(a) Dummy (b) Activity
(c) Event (d) Contract
- I. Project management is divided in Process groups?
(a) 5 (b) 7
(c) 9 (d) 11
- J. Which part of final report highlights the key findings and facts relating to the project implementation?
(a) Executive Summary (b) Review and Analysis
(c) Recommendations (d) Lessons Learned